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Cont ract Number : 
Cont ractor Name: 
Cont ract Number : 

Task Order Number : 

Task Order Ti t le: 

Task Order Type: 

Repor t ing Per iod : 

Dol lar Amoun t of Work 
Comple ted to Date: 
Percent of Work 
Comple ted to Date: 

1. ACTIVITY FOR THE REPORTING PERIOD 

EPA Region 08 Reg ion : 
Per iod of Per fo rmance: 05/24/07 - 09/30/08 
Related Invo ice 
Number : TO 014-8 

Fixed Rate Ceiling 

August 2008 

$24323.43 

85% 

Date of Repor t : 

Tetra Tech Task Order 
Manager : 
Tetra Tech TOM Phone 
Number : 

EPA Task Order COR: 

September 9, 2008 

Dave Harr 

303-312-8848 

Linda Jacobson 

Task 1 - Conduct Techn ica l Document Rev iew 
Tetra Tech received and reviewed the 2008 ASARCO East Helena Lead Smelter site demolition work 
plan and work plan addendum from EPA. These work plans present the proposed approach and 
schedule of demolition activities at ASARCO. 

Task 2 - Per fo rm Field Overs igh t 
On August 5, 2008, Tetra Tech submitted task order proposal revision 02. 

Tetra Tech attended a construction meeting at the ASARCO East Helena Lead Smelter site on August 
21, 2008. 

Tetra Tech and EPA discussed additional oversight of activities at the ASARCO East Helena Lead 
Smelter site. 

Task 3 - Prepare Heal th and Safe ty P lan 
No technical work was carried out under this task during this reporting period. 

2. OUTSTANDING ISSUES/PROBLEM RESOLUTION 
EPA approval of task order proposal revision 02 dated August 5, 2008. 

3. TETRA TECH-INITIATED INNOVATIONS AND COST SAVINGS 
None 

4. FINANCIAL STATUS 
Please see the attached financial report. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 
Task 1 - Conduct Techn ica l Document Rev iew 
Tetra Tech anticipates discussing the demolition work plan and addendum with EPA during this 
reporting period. 

Task 2 - Per form Field Overs igh t 

Tetra Tech anticipates continuing technical oversight at the ASARCO East Helena Lead Smelter site. 



Task 3 - Prepare Health and Safety Plan 
Tetra Tech anticipates updating the health and safety plan submitted in June 2007, in anticipation of 
additional oversight and confirmation sampling during demolition activities and placement of waste at 
the ASARCO East Helena Lead Smelter CAMU Cell 2. 

6. DELIVERABLES 

Description Due Date Revised 
Date 

Submittal 
Date 

July 2008 Monthly Progress Report August 15, 2008 August 8, 
2008 

August 2008 Monthly Progress Report September 12, 
2008 

Daily Progress Reports - Oversight of Field 
Activities at CAMU Cell 2 — l 

1 Daily progress reports submitted to EPA via e-mail within 24 hours of daily oversight activities at the ASARCO East Helena Lead Smelter. 



TETRA TECH EM INC. 
TASK ORDER SUMMARY 

Contract No. EP-W-07-019 
Reporting Period: 07/28/2008 - 08/24/2008 

Task Order No. 
Title: 

014 
8T03 ASARCO East Helena Smelter CAMU Cell 2 

TO Type: Fixed Rate Ceiling 
% of Work Completed: 85.00% 
$ of Work Completed: $ 24,323.43 
Region: EPA Region 08 

Related Invoice No: 
Date of Report: 
Project Manager: 
Phone No: 
TO COR: 
POP: 

Approved Budget: 
Current Funded Amount: 
Cumulative Paid: 

TO 014-8 
09/03/2008 
Dave Harr 
303-312-8848 
Linda Jacobson 
05/24/2007 - 09/30/2008 

33,575.00 
50,423.00 
19,242.42 

Current Current Cumulative Cumulative 
Hours Amount Hours Amount 

Labor Cost 

Sr Regulatory Specialist 9.5 1,072.55 81.0 8,918.66 
Sr Engineer 1.0 117.85 84.0 9,806.34 
Jr Engineer 0.0 0.00 3.5 212.03 
Staff Environmental Scientist 0.0 0.00 32.0 2,413.44 
Staff Geologist 1.5 115.43 15.0 1,154.28 
Certified Industrial Hygienist 0.0 0.00 2.0 215.24 
Jr GIS Analyst 0.0 0.00 4.0 245.28 
Technical Editor 0.0 0.00 3.5 276.75 
Clerical / Admin 0.0 0.00 1.0 50.72 

Total Labor Hours and Costs 12.0 1,305.83 226.0 23,292.74 

Other Direct Costs 
Photocopies 
Mail/Delivery 

_ Telecommunications 
Computer 
Supplies 
Equipment Rental 
All Others 

0.00 
0.00 
0.00 

46.80 
0.00 
0.00 
0.00 

135.66 
4.57 
0.00 

707.44 
0.00 
0.00 
0.00 

Total Other Direct Costs 46.80 847.67 

Travel 45.45 85.85 

Subcontractors Costs 0.00 0.00 

G&A on Non-Labor 9.64 97.17 

TOTAL COSTS 1,407.72 24,323.43 

Suspended/Reinstated 0.00 0.00 

TOTAL BILLED 1,407.72 24,323.43 

Business Confidential Information 



£3 TETRA TECH EM INC. 
TASK ORDER SUMMARY BY TASK 

Contract No. EP-W-07-019 
Reporting Period: 07/28/2008 - 08/24/2008 

Task Order No. 
Title: 

TO Type: 
% of Work Completed: 
$ of Work Completed: 
Region: 

014 
8T03 ASARCO East Helena Smelter CAMU Cell 2 

Fixed Rate Ceiling 
85.00% 

$ 24,323.43 
EPA Region 08 

Related Invoice No: 
Date of Report: 
Project Manager: 
Phone No: 
TO COR: 
POP: 

TO 014-8 
09/03/2008 
Dave Harr 
303-312-8848 
Linda Jacobson 
05/24/2007 • 09/30/2008 

Estimate at Completion: 
Cumulative Paid: 

33,575.00 
19,242.42 

Task 
No. Task Name 

Current 
Hours 

Current 
Amount 

Cumulative 
Hours 

Cumulative 
Amount 

Current 
Funding 

% Funding 
Expended 

Approved 
Hours 

Approved 
Amount 

01 Conduct Technical Document Review 1.5 121.89 89.5 9,278.95 27,594.00 33.63% 210.0 22,540.00 

02 Perform Field Oversight 10.5 1,285.83 100.5 11,661.18 18,686.00 62.41% 66.0 6,892.00 

03 Prepare Health and Safety Plan 0.0 0.00 36.0 3,383.30 4,143.00 81.66% 44.0 4,143.00 

Total for Task Order 014 12.0 1,407.72 226.0 24,323.43 50,423.00 48.24% 320.0 33,575.00 

Suspended 0.00 0.00 

Total Billed 1,407.72 24,323.43 

Business Confidential Information 



TETRA TECH EM INC. 
CURRENT LABOR REPORT 

Contract No. EP-W-07-019 
Reporting Period: 07/28/2008 - 08/24/2008 

Task Order No. 
Title: 

014 
8T03 ASARCO East Helena Smelter CAMU Cell 2 

Related Invoice No: TO 014-8 
Date of Report: 
Project Manager: 

09/03/2008 
Dave Harr 

TO Type: Fixed Rate Ceiling Phone No: 
% of Work Completed: 85.00% TO COR: 
$ of Work Completed: $24,323.43 POP: 
Region: EPA Region 08 

303-312-8848 
Linda Jacobson 
05/24/2007 - 09/30/2008 

Company/Labor Category 
Current Current 

Employee Name Rate Hours Amount 
Cumulative 

Hours 
Cumulative 

Amount 

Task Number: 01 Task Name: Conduct Technical Document Review 

Tetra Tech 

Clerical / Admin Diller, June E 50.72 1.0 50.72 

Jr Engineer Weir, Meghan 60.58 3.5 212.03 

Sr Engineer Bosche, John 113.62 
Sturm, Gary L 113.62 

5.0 
17.0 

568.10 
1,931.54 

Sr Regulatory Specialist Harr, David J 108.86 43.5 4,735.41 

Staff Environmental Scientist Reynolds, Christopher 75.42 16.0 1,206.72 

Staff Geologist Reynolds, Christopher 76.95 1.5 115.43 1.5 115.43 

Technical Editor Thomas, Rosemary S. 79.07 2.0 158.14 

Total for Tetra Tech 1.5 115.43 89.5 8,978.09 

Total for Task 01 1.5 115.43 89.5 8,978.09 

Task Number: 02 Task Name: Perform Field Oversight 

Tetra Tech 

Sr Engineer Sturm, Gary L 117.85 1.0 117.85 62.0 7,306.70 

Sr Regulatory Specialist Harr, David J 112.90 9.5 1,072.55 25.0 2,822.50 

Staff Geologist Reynolds, Christopher 76.95 13.5 1,038.85 

Total for Tetra Tech 10.5 1,190.40 100.5 11,168.05 

Total for Task 02 10.5 1,190.40 100.5 11,168.05 

Task Number: 03 

Tetra Tech 

Certified Industrial Hygienist 

JrGIS Analyst 

Sr Regulatory Specialist 

Staff Environmental Scientist 

Technical Editor 

Total for Tetra Tech 

Total for Task 03 

Task Name: Prepare Health and Safety Plan 

Ecord, Richard 107.62 

Herald, Douglas W 61.32 

Harr, David J 108.86 

Reynolds, Christopher 75.42 

Fries, Butch E 79.07 

2.0 

4.0 

12.5 

16.0 

1.5 

36.0 

36.0 

215.24 

245.28 

1,360.75 

1,206.72 

118.61 

3,146.60 

3,146.60 

Total for Task Order 014 12.0 1,305.83 226.0 23,292.74 

Business Confidential Information 



TETRA TECH EM INC. 
CURRENT OTHER DIRECT COST REPORT 

Contract No. EP-W-07-019 
Reporting Period: 07/28/2008 - 08/24/2008 

Task Order No. 
Title: 

TO Type: 
% of Work Completed: 
$ of Work Completed: 
Region: 

014 
8T03 ASARCO East Helena Smelter CAMU Cell 2 

Fixed Rate Ceiling 
85.00% 

$ 24,323.43 
EPA Region 08 

Related Invoice No: 
Date of Report: 
Project Manager: 
Phone No: 
TO COR: 
POP: 

TO 014-8 
09/03/2008 
Dave Harr 
303-312-8848 
Linda Jacobson 
05/24/2007 • 09/30/2008 

Vendor Name Account Name Office Amount Invoice # Transaction Description 

Task Number: 01 

Other Direct Costs 

Total for Task 01 

Task Name: Conduct Technical Document Review 

Other Direct Costs - Computer 103 Helena 5.85 Computer Usage Time 

5.85 

Task Number: 02 

Other Direct Costs 

Other Direct Costs 

Total for Task 02 

Task Name: Perform Field Oversight 

Other Direct Costs - Computer 103 Denver 
Other Direct Costs - Computer 103 Helena 

37.05 
3.90 

40.95 

Computer Usage Time 
Computer Usage Time 

Total for Task Order 014 46.80 

Business Confidential Information 



G3 TETRA TECH EM INC. 
TRAVEL DETAIL REPORT 

Contract No. EP-W-07-019 
Reporting Period: 07/28/2008 - 08/24/2008 

Task Order No. 
Title: 

TO Type: 
% of Work Completed: 
$ of Work Completed: 
Region: 

014 
8T03 ASARCO East Helena Smelter CAMU Cell 2 

Fixed Rate Ceiling 
85.00% 

$ 24,323.43 
EPA Region 08 

Task 
No. Task Title Name Purpose of Travel Origin 

Related Invoice No: TO 014-8 
Date of Report: 
Project Manager: 
Phone No: 
TO COR: 
POP: 

Departure 
Destination Date 

09/03/2008 
Dave Harr 
303-312-8848 
Linda Jacobson 
05/24/2007 - 09/30/2008 

Return Total Travel 
Date Lodging Per Diem Transportation Other Expense 

02 Perform Field Oversight Sturm, Gary L Oversight at ASARCO Smelter Helena, MT E Helena, MT 06/23/2008 07/22/2008 0.00 0.00 45.45 0.00 45.45 

Total for Task Order 014 0.00 0.00 45.45 0.00 45.45 

Business Confidential Information 



TETRA TECH EM INC. 
TASK ORDER DISBURSEMENT HISTORY 

Contract No. EP-W-07-019 
Reporting Period: 7/28/2008 - 8/24/2008 

Task Order No: 014 
Title: ASARCO East Helena Smelter CAMU Cell 2 
TO Type: Fixed Rate Ceiling 
% of Work Compl: 85.00% 
$ of Work Compl: $24,323.42 
Region: EPA Region 8 

Related Invoice No. TO 014-08 
Date of Report: 
Project Manager: 
Phone No: 
TOCOR: 
POP: 

9/3/2008 
Dave Harr 
303-312-8848 
Linda Jacobson 
5/24/07-9/30/08 

For Period 
Invoice Date Ending Invoice Number Invoice Amount Amount Paid Amount Not Paid 

07/10/07 07/01/07 TO 014-01 $11,062.14 $11,062.14 $0.00 
08/07/07 07/29/07 TO 014-02 $515.09 $515.09 $0.00 
09/04/07 08/26/07 TO 014-03 $364.51 $364.51 $0.00 
10/09/07 09/30/07 TO 014-04 $598.61 $598.61 $0.00 
06/03/08 05/25/08 TO 014-05 $1,265.31 $1,265.31 $0.00 
07/08/08 06/29/08 TO 014-06 $5,436.76 $5,436.76 $0.00 
08/05/08 07/27/08 TO 014-07 $3,673.28 
09/03/08 08/24/08 TO 014-08 $1,407.72 

TOTALS $24,323.42 $19,242.42 $0.00 

TO 
TETRA TECH EM INC. 

TASK ORDER MODIFICATION HISTORY 
Contract No. EP-W-07-019 

Reporting Period: 7/28/2008 - 8/24/2008 

Task Order No: 014 

Modification Modification 
Number Date Funding Description 

Award 05/24/07 $33,575.00 Award the work and fully fund the task order. 
01 08/17/07 $0.00 Extend Period of Performance to 9/30/08. 
02 05/06/08 $0.00 Change TOCOR to Linda Jacobson. 
03 07/24/08 $16,848.00 Add undefinitized funding. 

TOTALS $50,423.00 

Business Confidential Information 


